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29. Even if a CLEC receives the necessary documentation when it initially

submits orders, however, it is essential that the BOC provide -- and adhere to -- a change contro!

process that provides an effective way for implementing changes to the ass without disrupting

the CLEC's operations Like other technology, a BOC's ass are dynamic and constantly

changing Even relatively modest changes by a BOC to its OSS could result in rejection ofCLEC:

orders, unless the CLEe is provided with advance notice, consultation, and documentation.

Similarly, when problems or defects in the ass exist, CLEes must have a procedure that gives

them an effective opportunity to obtain modifications to the ass

30. The Commission, recognizing these principles, has held that a BOC can

meet its OSS obligations only ifit is "adequately assisting competing carriers to understand how

to implement and use all of the OSS functions available to them" Ameritech Michigan Order, ~I

136; .BellSouth South Carolina Order, ~ 96. BellSouth has not provided such assistance.

BellSouth has neither implemented nor followed an effective change control procedure, including

adequate advance notification, governing changes that it makes in its OSS Moreover, BellSouth

still fails to provide CLECs with the business rules and other documentation that CLECs need for

proper implementation and use of the OSS functions.

31. The instances in which BellSouth has failed to follow adequate change

control procedures and provide adequate documentation are so numerous that it would be

Impossible to discuss them all in a single affidavit I will therefore limit my discussion to instances

that have particularly affected AT&T's efforts to enter the local exchange market through ADL

service and combinations of UNEs. As described below, and in Ms. Hassebrock's affidavit, the
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lack of change control and of adequate documentation have severely impeded AT&T's entry

efforts

A. BellSouth Has Failed To Implement, or Follow,
an Adequate Change Control Procedure. _

32. BellSouth can provide nondiscriminatory access only ifit and the CLEes

establish, and BellSouth adheres to, a uniform, accepted change control process Such a process

is essential to ensure that BellSouth's changes in its ass including changes in its documentation

for the ass, can be implemented by a CLEC without disrupting the CLEC's operations

33. One component of a reasonable change control process requires that

BellSouth give CLEes adequate advance notice of such changes If CLECs receive complete

documentation of a change sufficiently in advance of its implementation, not only would they fully

be advised of the change, but they would also be able to train service representatives on how to

interact with the systems, to plan for added or changed edit routines to the systems, and to make

any other necessary modifications to the systems

34. By contrast, if a BOC does not have a proper change control procedure,

CLEes cannot readily use the BOC's systems to complete the electronic transactions necessary to

serve customers. Specifically, if documentation adequately setting forth system changes is not

provided to CLECs with sufficient notice, a CLEe's orders are likely to be rejected for failing to

conform to the BOC's modifications.

35. Although adequate notice and documentation are essential to a change

control process, they are not enough. An effective change control process also requires
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collaboration between BOC and the CLECs Because of the complexity of ass, anything other

than minor modifications in the systems affect a CLEC's ability to use them. Thus, successful

development and operation of the interfaces requires substantial joint work by the BOC with the

CLECs in advance of any important change contemplated bv the BOC This is particularly true

because one CLEC's systems may be different from another CLEC's, and it cannot be assumed

that a particular ass change by a BOC can be implemented by all CLECs. Moreover, CLEes

may be able to point out problems with the proposed changes and suggest alternatives.

36. The New York PSC recognized the need for a collaborative change control

process when it established a collaborative process requiring Bell Atlantic - New York ("BA--

NY") to work jointly with the CLECs in an effort to develop and implement BA-NY's

contemplated EDI Issue 7 interface for the ordering and provisioning of UNEs and UNE

combinations l5 Without that process, CLECs would have had no assurance that BA-NY's EDl-

7, as implemented, would give them the capability to order the UNEs and UNE combinations that

they needed

37. In rejecting BellSouth's Section 271 application for South Carolina, this

Commission also recognized the need for an effective change control procedure. In response to

the evidence by CLECs that BellSouth had not kept them adequately informed of changes to its

15 Case Nos. 97-C-027I, et aL Petition of New York Telephone Company for Approval of its
Statement of Generally Available Terms and Conditions Pursuant To Section 252 of the
Telecommunications Act of 1996 and Draft Filing of Petition for InterLATA Entry Pursuant to
Section 271 of the Telecommunications Act of 1996, Notice of Procedures issued October 23_
1997, pp. 2-3
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OSS functions, the FCC reminded BellSouth of its obligation "'to provide competing carriers with

the specifications necessary to instruct [them) on how to moditY or design their systems in a

manner that will enable them to communicate with the BOC's legacy systems and any interfaces

utilized by the BOC for such access. '" BellSouth South Carolina Order, ~ 164 (quoting Ameritech

Michigan Order, ~ 137) (emphasis added) BellSouth, however, has not heeded the Commission's

warnIng

38 As Mr. Stacy notes, BellSouth and several CLECs, including AT&T,

signed the Electronic Interface Change Control Process document ("the change control

document") in April 1998 16 That process, howevec was produced only as a result of regulatory

"prodding" of BellSouth by the Georgia PSC Moreover, the change control document is limited

In scope 11 encompasses only the existing interfaces, and does not apply to new interfaces until

they are being deployed Stacy OSS AfT., Exh WNS-CD--7, P v, Change Control Document

P 1 (Attachment 3 hereto) Moreover, it does not encompass "defect change requests" --

requests for changes in the OSS that CLECs may make to correct problems that they often

experience with BellSouth's business rules, specifications, documentation, USOCs, and edits as

they attempt to submit orders into the system fd l7 Even to the extent that such requested

--------------

16 See Stacy OSS Aff, ~ 231 & Exh. WNS-CD-7; "Electronic Interface Change Control
Process," document dated April 14,1998 ("Change Control Document"), attached hereto as
Attachment 3

17 The Change Control Document defines "defect (production)" as "a defect found in a
production environment when the system is not operating as specified in a baseline business
requirements document; that is, required functionality is not there." Change Control Document,

(continued.

- 20 -



AFFIDAVIT OF JAY M. BRADBURY
FCC DOCKET CC NO. 98-121

changes fall within the change control process, the procedure takes several months to complete

from the submission of the change request until its implementation. even under the most

optimistic scenario. IS

39 Despite the limited scope of the change control process, it was certainly

AT&1's expectation that this process would encompass both changes sought by BellSouth and

those sought by CLECs 19 A change control process would be of only limited value if it were

confined to changes made by BellSouth in response to requests by CLEes, because the

17 (continued)
p 15 (Attachment 3 hereto)

IS Under the new change control procedure, an Enhancement Review committee composed of
BellSouth and CLECs meets three times annually to review and prioritize change control requests
Stacy ass AfT, Exh. WNS-CD-7, pp. 1,15; Change Control Document, pp. 10, 15 (Attachment
3 hereto) The change control calendar agreed to by BellSouth and the CLECs establishes
specific dates for all aspects of the process, including cut-off dates for submission of change
requests before a particular Enhancement Review meeting Changes made after the cut-off date
will generally be reviewed only at the next subsequent meeting LInder the current change control
calendar. the minimum time between the submission of a change control request and the issuance
of a "release package" -- a package listing the requests that have been targeted for a scheduled
release- is at least three and one-half months, and could be more than six months. That period
does not include the date of actual implementation of the change Attachment 4 to my affidavit is
a copy of the current change control calendar.

I'J In late June, two months after the Change Control Document was signed, BellSouth advised
AT&T (for the first time) that it had established a team to address "LEO Guide issues and
concerns" BellSouth suggested that this team would handle issues involving the local ordering
change control process that were not encompassed by the document. I-Iowever, BellSouth has
never advised AT&T of the membership of the team, the precise responsibilities of the team., the
extent to which the team might be able to implement change requests, or the procedures to be
followed in presenting issues to the team In any event, as of the date of the filing of its
application BellSouth has not specified to AT&T a process whereby AT&T can present defect
change requests or any other requests for changes outside the scope of the Change Control
Document.
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overwhelming majority of the changes that BellSouth has made have clearly been at BellSouth's

Instigation, without CLEC involvement. The change control document appears to reflect the

intention of the parties that it cover changes sought by BellSouth For example, both the change

request form and the change request clarification response m the document ask whether the

requester is a CLEC or BellSouth, and the checklists for both of these forms direct the requester

to state "whether Change Request originated at CLEC or BST" Change Control Document, pp.

19 21,23-24 (Attachment 3 hereto)20

40. Me Stacy's testimony, however, indicates that BellSouth considers the

Electronic Interface Change Control process inapplicable to the changes that it intends to make

for its ass (except to the extent that the change was requested by a CLEC) He describes the

process in terms of "CLEC change requests" and "forms for CLECs to register to participate" in

the process, without making any reference to any applicability of the process to BellSouth Id, ~~

232-233 2\ His discussion of BellSouth-initiated changes is confined to BellSouth's methods of

notifYing CLECs of changes in advance, such as by letters, the Internet, and meetings with

CLECs Id, ~~ 230,234

W Inexplicably, the CD-ROM version of the change control document that accompanies Mr
Stacy's affidavit does not include these forms and checklists, but simply refers the reader to
BellSouth's Web site to access them -- even though the CD-ROM document contains every other
change control form that is listed in the document Compare Stacy OSS Aff, Exh. WNS-CD-7.
p 23 with Change Control Document, pp 19,21. 23-24 (Attachment 3 hereto)

21 See also Application, p 18 ("BellSouth has introduced a change control process through which
CLECs may propose and discuss changes to BellSouth's proposed interfaces")
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41. BellSouth's conduct since the execution of the change control document

provides further evidence that BellSouth considers the process inapplicable to BellSouth-initiated

changes to its ass Some of the changes made by BelISouth which I describe below, and vl/hich

Ms. Hassebrock describes in her affidavit, occurred after the document was executed.

Furthermore, although BellSouth has scheduled new releases for its LENS and EDI interfaces in

the next few months (such as Release 3 I, which is scheduled for August IS, and Release 4 0

which is scheduled for November 14), BellSouth put none 'If those changes -- or any other

changes It intends to implement -- on the agenda of the Enhancement Review Meeting that was

scheduled for July 13, 1998, the agenda contained only changes requested by CLEes 22

42. Even Mr. Stacy's portrayal of the advance notice and documentation of

system changes that BellSouth provides is incorrect He states that BellSouth "provide[s] CLECs

with advance notice and documentation of all proposed system changes" and publishes "major"

release systems changes approximately one month in advance of its publication Stacy ass Aff

~ 230 That, however, has not been AT&T's experience Often BellSouth advises AT&T of

system changes only a few days before the change is implemented, without providing the

necessary documentation For example, on April 10 1998 (Good Friday), BellSouth posted a

notice letter on its web site announcing that on the follmNing Monday, April 13, it would

implement Release 2.1 for LENS -- which, by any definition, was a "major system change" One

.'2 A copy of the notice and agenda of the Enhancement Review committee meeting scheduled for
July 13, 1998, including the change request log for the meeting and the change requests
submitted, is attached hereto as Attachment 5 [hat meeting was the first scheduled under the
new change control process
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business day's notice, particularly when the notice is published on Good Friday (a holiday in many

states within the BellSouth region), certainly does not constitute sufficient notice for a CLEC to

modify its systems to make the necessary changes Moreover, the April 10 letter was a one-page

summary that referred the CLECs to a "LENS 2 I Work Aid" for additional documentation

BellSouth, however, did not post the Work Aid on its Web site until April 29, 1998-- more than

two weeks after the implementation of Release 2. I n

43. The April 10 experience simply illustrates BellSouth's ad hoc notification

pollcy BellSouth alone decides what changes to make, what changes are "major," and what the

advance notice -- if any -- to the CLECs will be All too allen, BellSouth gives little advance

notice of a change in its OSS or OSS requirements, or gIves no advance notice at a1l 24

44. BellSouth's failure to adhere to an effective change control pollcy has

damaged AT&T's attempts to enter the local exchange market through its two current modes of

entry, ADL and UNE combinations. I will discuss four illustrative instances. (I) BellSouth's

13 S!~e Customer Letter/Announcement from BellSouth to Competitive Local Exchange Carriers.
dated April 10, 1998 (Attachment 6 hereto) A copy of BellSouth's web listing of CLEe
Consumer Guides, which lists April 29 as the posting date for Release 2.1, is attached hereto as
Atta.chment 7

21 Although Mr. Stacy contends that BellSouth posts user guides on its interconnection Web site.
its postings have been highly selective See Stacy ass Afr, ~ 234. For example, after BellSouth
posted Issue 4 of Volume I of the LEO Implementation Guide on the Web in October 1997, it did
not post another issue of the Guide on the Web until Issue 8 was posted on July 6, 1998 CLECs
n:ceived the intervening issues only in hard copy draft form. During that period, any CLEC
relying solely on the information posted on the BellSouth Web site did not have current, accurate
EDI information, since Volume I of the LEO Guide contains the mapping rules for the EDI-7
mterface
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-----,,--------,,------------

unilateral decision to eliminate EDI-6; (2) BellSouth's shifting requirements regarding the use of

tJniversal Service Order Codes ("USOCs") for directory listings orders: (3) orders for complex

directory listings; and (4) number portability In addition., after discussing the related problem of

BellSouth's failure to provide CLECs with vital business rules, I present a case study -- on

orders for subsequent partial migrations --- that vividlv illustrates how the lack of change control

and business rules can seriously undermine, if not preclude, competitive facilities-based entry

1. The Sunsetting of ED1-:6.

45 Bell South's unilaterally-determined policy, as described by Mr Stacy, IS to

end its support of a particular version of standard OS S software, including EDI, 90 days after the

implementation of the new version Stacy OSS AfT, ~ 95 BellSouth applied that policy when it

"sunsetted" EDI-6 on June 16, 1998 -- 90 days after the professed implementation ofEDI--7 It

now appears, however, that BellSouth has reduced the "sunsetting" period even further; according

to its SGAT in Kentucky, which was filed before the filing of BellSouth's application here,

BellSouth will sunset a previous version only 60 days after the new version is implemented, unless

the CLEC pays an unspecified fee 2s

25 BellSouth's Kentucky SGAT states

CLEC will migrate with BellSouth to new electronic interface system releases
BellSouth will continue to support CLEC on old releases for sixty days after the
date of the new release, IfCLEC is unable or does not want to migrate within that
sixty day period, CLEC will have the option of paying a fee to maintain the old
platform

BellSouth Kentucky SGAT, filed June 19, 1998, P R Relevant pages of the SGAT are attached
(continued,
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46. As Ms Hassebrock describes in her affidavit, and as 1 describe below

(~~ 89-109, infra), BellSouth's insistence on sunsetting EOI-6 has had a highly detrimental effect

on AT&T's ADL program Only in May, when AT&T was testing E01-7 while continuing to

submit test ADL orders via EDI-6, did AT&T discover that EOI-7. unlike EDI-6, did not enable

AT&T' to use the "workaround" arrangement available via EOI-6 for the submission of

subsequent migration orders, which are critical to the success of ADL When BellSouth refilsed

to consider any of the possible solutions suggested by AT&T that would have resolved the

problem on EDI-7, AT&T requested BellSouth to continue EOI-6 past the June 16 sunset date

BellSouth replied that it would do so only if AT&T agreed to pay BellSouth $100,000 per month,

or $_L~2 million per year Because this price was patently unreasonable, 1\T&T declined the

offer e6 /\s of the date of BellSouth's application, due to the lack of ordering functionality on

EDI-7 and the lack of necessary documentation for the submission of orders by fax, AT&T had

no means of sending orders for subsequent partial migrations to BellSouth

25 ( continued)
hereto as Attachment 8 The inconsistency between the 90-day period described by Mr Stacy
and the 60-day period described in the Kentucky SGAT is yet another example of BellSouth's
failure to define its processes clearly Whatever the sunsetting or "versioning" policy that
BellSouth establishes, CLECs need to know the precIse details of that policy -- including the
precise duration of the "sunsetting" period -- in order that they may avoid disruption oftherr
operations

26 At virtually the same time that it was demanding $1 2 million from AT&T, BellSouth advised
four CLECs, including AT&T, that "BellSouth's cost estimates for the support of2 versions of
the EDl map alone are at least $744,000 per year" See letter from W Scott Schaefer
(BellSouth) to Melissa L Closz (Sprint), et aL dated June \2, 1998 (Attachment 9 hereto)
Thus, BellSouth was demanding that AT&T pay a fee more than $450,000 higher than
BellSouth's alleged actual cost of keeping EOl-6 in operation
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47. BellSouth's sunsetting policy reflects a lack of collaboration and adequate

notice that is essential for effective change control. The policy assumes that all CLECs wish t.o

shift to the newest version of the OSS software. However, many CLECs may prefer to continue

using the preexisting version because the conversion costs may be unacceptable or because -_. as

/\T&T experienced with EDI-7 -- the preexisting version may offer certain functionality that the

new one does not. Even if tIle CLEC prefers to convert to the new version, 60 or 90 days may be

insutlicient to ensure a smooth transition, New sofhvare often has deficiencies that take time to

correct before the software is suitable for commercial tlsage This is particularly the case in the

local exchange market, where the emergence of competition is a relatively new development and

the technology for giving Cl~ECs access to a BOC's OSS is relatively new -- and the provider of

the interface is the chief competitor of the users,

48, BellSouth's assertion that it "will seek the CLECs' reasonable agreement on

the date for implementing the newest standard" is misleading.. self-serving rhetoric. Id. During

the development of the Electronic Interface Change Control document, AT&T and the other

pm1.icipating CLECs stressed the need for BellSouth to reconsider its policy and support CI ,Ees

that need additional time to migrate to a ne\\ version. BelJSouth refused, leaving the CLEes no

choice: but to file ajoint letter to BellSouth formally requesting a change in BellSouth's policy.

After delaying its response for almost two months., Bel1South denied the request.27 The

27 Set~ letter from Bryan Green (MCI), et ai., to Scott Schaefer (BellSouth), dated April 13., 1998
(Attachment 10 hereto); letter from Scott Schaefer (BellSouth) to Melissa Closz (Sprint), ~1!!L
dated June 12, 1998 (Attachment 9 hereto).
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professed intention of BellSouth to seek the CLECs' "reasonable agreement" is thus virtually

meaningless, since BellSouth alone will determine (however arbitrarily) what is "reasonable"

49. The various justifications offered by 1\1r Stacy for BellSouth's policy do

not withstand scrutiny. ~ It is common practice in the industry to support both the current and

immediate past versions of major software programs For example, in the Bell Atlantic region,

Bell Atlantic has agreed to keep available both the new (current) and the preexisting (sunset)

versions of EDI until such time as a subsequent version is released into production; only at that

point will the sunset version be decommissioned 28 In the case of the Carrier Access Billing

System ("CABS") -- the BOCs have maintained the preexisting version of the interface in drec!

for far more than 90 days after the new version has been implemented 29 Moreover, in contrast to

BellSouth's practice, the industry follows a structured ongoing notification process when a new

version of CABS is introduced

50 In any event, Me Stacy's assertion that the maintenance of multiple

versions of an interface would cause substantial problems is baseless. With respect to data

integrity, Me Stacy ignores the fact that, in the case ofEDl, the ability of one CLEC to support

28 SE~ "Telecom Industry Services: Change Management Process," dated May 22, 1998, pp 1
56-59 (Attachment II hereto)

.19 The CABS Billing Outputs Specification, for example, provides that "[n]o more than two
major versions will be valid at one time"-- an implicit recognition that two versions may be in
operation at the same time CABS Billing Outputs Specification, SR-1868, Issue 7, § 4 21 (Feb
1(97 )
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and use new EDI features is independent of another CLEC Thus, BellSouth can translate both

EDI versions without creating any data integrity problems

51. Similarly, BellSouth's concerns about the cost of maintaining multiple

versIOns are overstated. In the case of ED!. BellSouth's EDltranslators are capable of supporting

multiple EDI maps. The older version of the interface map would not require upgrades or

changes, and the CLECS using it would already be in production Given these circumstances, it IS

unlikely that the costs would be unduly burdtmsome to BellSouth By contrast, as AT&T's

experience demonstrates, the costs to the CLECs of BellSouth's sunsetting policy are substantial

Indeed, the sunsetting policy -- combined with the limitations of EDI-7 and BellSouth's refusal to

develop solutions to those limitations -- has left AT&T worse off in many respects with EDI-7

than it was with EDI-6

2. USOCsFor Directory Listings Orders

52 The changes in BellSouth's policy regarding the inclusion of USOCs in

orders for directory listings submitted via EDI illustrates the lack of change control in BellSouth's

systems, and the adverse impact that such absence has on CLECs In December 1997, BellSouth

insisted that AT&T include lJSOCs in EDI orders for directory listings AT&T objected that

requiring the inclusion of USOCs was contrary to applicable industry standards established by the

Ordering and Billing Forum ("OBF") BellSouth. however, adhered to its requirement, and

AT&T therefore coded its systems to meet that reqUIrement

53. On April 3, 1998, however. AT&T received EDl-7 documentation from

BellSouth indicating that AT&T should not include USOCs in orders for directory listings
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i\T&T recoded its interface accordingly Yet, on May I 1, 1998, BellSouth again altered its

position and advised AT&T that BellSouth's systems could not accept orders for directory listings

without lJSOCs until the July 24 release of BellSouth Release 3 030 Until Release 3 °can be

tested,AT&Twill be required to send all of its orders for directory listings by facsimile This

manual procedure raises the risk that AT&T's directory listings will be erroneous or delayed, due

to the need for manual processing by BellSouth. Since directory listings are important to

customers, the result will be customer dissatisfaction and inconvenience.

54. BellSouth's constant changes in its policy on USOCs have caused AT&T

needlessly to expend resources, left AT&T in the position of having to fax orders until BellSouth

changt~s its systems again, and has inconvenienced AT&T customers. Mr Stacy's defense of

BellSouth's conduct is contrary to the facts Stacy OSS Aff ~ 144 Contrary to his assertion,

after receiving the BellSouth documentation on April 3/\T&T repeatedly advised BellSouth in

meetings regarding directory listings that it would no longer code its systems to send USOCs.

based on the documentation .~ I

55 Mr Stacy's account of the April 7-16, 1998 communications between the

parties also misstates the facts. ld. On or about April 7, BellSouth advised AT&T that AT&T

had the option of utilizing all or none of the directof'v' listings USOCs. BellSouth, however,

III Copies of the minutes of the April 3, 1998 meeting and May II, 1998 conference call between
AT&T and BellSouth on directory listings ordering are attached hereto as Attachment 12

11 AT&T, for example, advised BellSouth during a meeting on April 16 and a conference call on
May 12 that it would not include USOCs in its EDI orders, based on the BellSouth
documentation Copies of the minutes of these discussions are attached hereto as Attachment 13
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demanded an answer within one day, claiming that it needed an immediate answer or risked losing

the ability to accommodate changes until August Clearly, AT&T would have preferred not to

send USOCs, since AT&T had objected to doing so when BellSouth first required it However.

because AT&T had already coded its systems to send USOCs at BellSouth's insistence, it needed

to study whether removing the USOCs from its systems (1) would delay its market entry; and

(2) would be unreasonably costly Such a study, however, would take several days to complete

Because BellSouth was demanding an immediate answer, and because AT&T's systems already

had been coded for the USOCs, on April 8 AT&T advised BellSouth of its "interim" decision to

send the USOCs in directory listings orders. However, AT&T emphasized that it reserved its

right to change its position upon completion of the study l' After conducting its analysis, AT&T

concluded that the removal would neither delay its market entry nor be prohibitively costly Thus,

on April 16, AT&T advised BellSouth that it would not be sending directory listings USOCs

Although BellSouth accepted that decision at the time, less than one month later BellSouth

reversed its position and again required the use ofUSOCs n

56. In fact. Me Stacy's own account of the events simply illustrates BellSouth's

failtwe to implement a proper change control procedure On April 7, BellSouth gave AT&T only

one ~m: to decide whether to utilize the directory listings 1JSOCs ld. Forcing CLECs to make

-------,-----

,2 Sece.letter from Steven M. Howard (AT&T) to Stephen Travers (BellSouth), dated April 8,
1998 (Attachment 14 hereto); transcript of voice mail from Ray Crafton (AT&T) to Scott
Schaefer (BellSouth), dated April 8, 1998 (Attachment 1'; hereto)

B St~ minutes of BellSouth-AT&T meeting on April 16, 1998, and conference call on May 1 I,
1998 on directory listings ordering (Attachments 12 and] 3 hereto).
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such on-the-spot decisions is unreasonable, particularly where the decision involves a possible

systems change34

3. Complex Directory Listings

57 BellSouth has also, without prior notice to AT&T, changed its

requirements for the ordering of complex directory listings. These listings, which are frequently

used by large businesses, include both the customer's main listed number and the numbers of

various departments or sub-organizations of the customer

58. Until early July, AT&T and BellSouth had agreed upon a method for

submission of orders involving complex directory listings AT&T sent orders with duplicate

purchase order numbers ("PONs"), which consist of 16 numeric characters. The first order,

which was sent via EDI, indicated the telephone number that needed to be ported; the second

order, which was sent by fax, utilized the same PON, followed by the letters "ACS," which

mdicated that the number was tied to a DID number block -- and thus was part of a complex

directory listing

59. In early July, however., orders sent by AT&T were rejected by BellSouth's

systems, even though they followed the agreed-upon duplicate PON procedure. When AT&'1'

investigated the matter, BellSouth advised AT&T that it had implemented a new internal system

\4 Me Stacy makes no attempt to explain why a difference of eight days postponed the
availability of the coding changes by nearly four months Nor does he explain why, if BellSouth
net:ded an immediate answer in April because any delay would leave BellSouth unable to make
the appropriate coding changes until August, BellSouth was nonetheless able to advance the
implementation date from August to July Stacy OSS AfT, ~ 144.
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that recognizes only the 16 numeric characters of the PON -- and no longer recognizes any

additional alpha characters. As a result, BellSouth's systems fail to recognize the linkage of the

orders, and the second order (either the directory listing order or the ported number order) will

be rejected BellSouth provided no notice of this change to AT&T before it was implemented

As of the date of the filing of BellSouth's application, AT&T was able to place orders only for

"simple"/main directory listings on ported numbers As Ms Hassebrock states in her affidavit the

inability to place orders for complex directory listings puts AT&T at a severe competitive

disadvantage in serving large business customers

4. Number Portability

60. As Ms Hassebrock explains in her affidavit, BellSouth has impeded the

implementation of the use of Route Indexing-Portability Hub ("RI-PH") as the interim number

portability ("INP") solution BellSouth changed its ordering requirements, which had originally

provided six-week provisioning intervals, and now takes the position that six weeks may be

inadequate Without specific intervals, AT&T cannot ensure that INP will occur coincident with

a cutover in service!5

61. Changes by BellSouth have also adversely affected AT&T's plans with

respect to permanent number portability (provided via Location Routing Number, or "LRN")

Under the Commission's schedule, permanent number portability must be implemented in certain

\5 In addition, as Ms. Hassebrock describes in her affidavit, BellSouth has been unwilling to allow
all of the testing ofRI-PH necessary to confirm features conflicts or billing issues
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areas in the BellSouth region, such as Atlanta, on August 3 I Implementation will begin in certain

other MSAs in the region on October 31 and November 30

62. Last April, pursuant to a request by AT&T, BellSouth stated that it would

make: LRN ordering capability available for testing on April 16. However, BellSouth then

changed its mind and advised AT&T that LRN orders could not be submitted on EOI, even for

testing, until August 31, which is the same day when LRN must be implemented in Atlanta. See

Stacy OSS Aff., ~ 90 This change has deprived AT&T of the opportunity to test EDI for its

ability to process LRN orders before LRN is required To submit actual orders for LRN on EDl

withoUtt any previous opportunity for testing would run the risk that the orders will not be

successfully processed, and threatens the transparent porting that is essential for customer

satisfaction Ms. Hassebrock describes the adverse consequences of BellSouth's change on A01.

market entry in her affidavit

63. In contrast to the unavailability of EDI for LRN testing until August " I,

BellSouth will take manual test orders for LRN beginning August 15. Because of the lack of

opportunity for prior testing of ED!, AT&T has no choice but to submit orders for LRN manually

until EOI has been fully and successfully tested for its LRN ordering capability. The testing,

however, may take several months and extend beyond the LRN implementation dates for other

cities in the BellSouth region The manual processing of orders during this period carries the risk

that the porting will be performed erroneously or will be delayed, resulting in customer

dissatisfaction aimed at AT&T BellSouth's change of implementation dates thus not only

adversely affects CLECs, but jeopardizes the successful implementation ofLRN.
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B. BellSouth Has Failed To Provide the Necessary
.Business Rules To CLECs. .. __...._._...__

64. "Business rules define valid relationships in the creation and processing of

orders, as well as numerous other interactions" Ameritech Michigan Order, ~ 137 n.335.

Knowledge of these rules -- which are not reflected in the specifications that BellSouth has made

available to CLECs and are unknown to CLECs unless they are otherwise shared by BellSouth --

is essential to the CLECs' ability to place orders through the ass efficiently and successfully If

an AT&T order violates a format business rule, it is likely to be rejected by BellSouth's systems

By contrast, BellSouth's service representatives have editing checks available in the system that

alert them to violations of business rules before they submit orders

65. Because of the importance of business rules, the Commission has expressly

made provision ofthese rules a part of the BOC's OSS obligations under the competitive

checklist. l~, ~ 137. AT&T, in fact, has requested trom BellSouth for more than two years to

provlde AT&T with the business rules that must be followed to ensure the successful flow-

through of orders in the BellSouth systems

66. Me Stacy contends that "CLECs have had all of the business rules

necessary to place a correct order with BellSouth" since April 1997 Stacy OSS Atf., ~ )05

Quite simply, that is not true In fact, the Commission previously found that BellSouth had not

provided the necessary business rules and other pel1inent information, and that this failure has led

to rejection of substantial volumes of CLEC orders. BellSouth South Carolina Order, ~ 1) )

Unfortunately, although BellSouth has provided some additional documentation since the
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Commission's decisions, CLECs still do not have complete, accurate business rules Despite the

obvious need for these business rules, and despite its agreement to provide such rules, BellSouth

has complied neither with the Commission's requirements nor its own promises.

67 Mr Stacy, for example. asserts that BellSouth has provided business rules

to the CLEes through the LEO Implementation Guide. rules governing the Local Exchange

Ordering database, the rules governing LESOG, and the LEO User Requirements for Rejects

document Stacy OSS Aff. ~~ 104-105, 127 These materials, however, are only part of the

busmess rules that a CLEC needs The LEO Implementation Guide, for example, is mostly a

generic instruction on the requirements of the standard EDI interface as implemented by

BellSouth to reflect only the limits of its EDI gateway Contrary to Mr Stacy's assertion, that

guide does not contain "the required USOCs/ordering codes and valid combinations" -- as the

examples described below demonstrate. tiL, ~ 104 It does not provide the business rules

neces.sary to send error-free orders to BellSouth It also does not reflect policies of BellSouth

being applied to CLEC orders, or the limits and restrictions of the hardware of BellSouth's legacy

systems 16

68. BellSouth itself has admitted. since the filing of its latest Section 271

application, that the LEO Implementation Guide is inadequate On July 17, 1998, in response to

36 Mr Stacy also errs in stating that "the requisite information for USOCs and FlDs is readily
available" in the LEO Guide and the CLEC USOC Manual. Stacy OSS Aff., ~ 107. The LEO
Guide is replete with inaccuracies, inconsistencies, and omissions. The CLEC USOC Manual
does not describe the FIOs that should be used with USOCs in certain situations, or the states in
which particular USOCs are valid.
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questions by AT&T regarding discrepancies in the LEO Implementation Guide, BellSouth replied

that it !is "aware that discrepancies do exist in the LEO IG and we are working toward identifying

those discrepancies, but this process will take some time 11.1"'

69 In the same July 17 message, BellSouth disavowed the LEO User

Requirements for Rejects document, commonly referred to as the "reject binder," which Mr Stacy

describes as the source for information on the BellSouth error codes that automatically generate a

rejection notice. Stacy ass Aff, ~ 127 & Exh. WNS--45 Acknowledging that the reject binder

has not been updated since its publication last November BellSouth stated: "Since the reject

binder is outdated, please do not use it as a point of reference ,,38 This episode is but the latest of

AT&T's persistent difficulties with the BellSouth documentation

70 BellSouth's failure to provide complete business rules has severely impaired

AT&T's ability to provide service through combinations ofUNEs Ms Hassebrock discusses in

her affidavit the impact of the lack of adequate business rules on AT&T's attempt to provide ADL,

service. Furthermore, regardless of the mode of entrv, the lack of adequate business rules

advers,ely affects virtually every aspect of CLEe ordering on BellSouth's systems. Examples of

such areas are (1) ordering requirements for UNE combinations; (2) BellSouth's requirements

regarding miscellaneous account numbers; (3) disconnect orders; (4) CGI specifications; and (';)

directory listings.

n Se~ electronic mail message from Gary Romanick (BellSouth) to Pamela Nelson (AT&T),
dated July 17, 1998 (Attachment 16 hereto)

\8 ld (emphasis added)
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1. UNE Combinations

7\ BellSouth has failed to promulgate adequate business rules that would

enable CLECs to place orders successfully for combinations of UNEs To the extent that

BellSouth has provided documentation concerning the ordering of UNE combinations, it has been

Inconsistent and inadequate. BellSouth has published ordering requirements for combinations in

its Manual Ordering Guidelines, its Port/Loop Combination Ordering Requirements, and the LEO

Guide The documents, however, differ substantially with each other in their ordering

requirements A table describing the inconsistencies between the documents is attached hereto as

Attachment 17 In view of these inconsistencies, the correct ordering requirements for UNE

combinations remain a mystery, and AT&T can do little more than make its "best guess" as to

what those requirements really are

72. Similarly, although BellSouth asserts that CLECs can combine an

unbundled loop and unbundled switch through the collocation arrangement which it proposes,

BeHSouth has provided no instructions as to how CLECs can place electronic orders for

individual UNEs that CLECs themselves can combine in a collocated space. Contrary to

BellSouth's assertion, those instructions are not set forth in the "three separate manuals" that it

cites. See Application, pp 38-39. At best, the manuals provide instructions for electronic

ordering of UNEs outside the context of a collocatIon arrangement, and at least one of the

manuals deals only with ordering by fax or by mail Thus, the Commission's prior concern that

BellSouth has not adequately detailed how CLECs could combine UNEs is still applicable

J3ellSouth South Carolina Order, ~ 206
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73. The testing of UNE combinations that AT&T has conducted during 1998

(described infra, ~~ 276-277), where as of the date of the filing of BellSouth's application every

order that AT&T has attempted to submit through the EDT-7 interface has been rejected by

BellSouth's systems, is confirmation that BellSouth has failed to provide the necessary business

rules. On April 6, 1998, for example, AT&T sent 13 sample LINE combination orders in ED!

mapping format for BellSouth's review. Two weeks after the agreed deadline, BellSouth advised

AT&T that four mapping changes to its systems would be appropriate AT&T coded its systems

accordingly On May 4, 1998. AT&T sent 21 port/loop combination orders to BellSouth -- 17

over the EDT mainframe interface, 3 over EOI-PC. and 1 manually All three of the EDl-PC

orders were rejected 39

74. The J7 orders sent via the EDJ mainframe on May 4 fared no better Each

order, like the EDT-PC orders, was rejected due to business rules that BellSouth had not

previously provided to AT&T BellSouth advised AT&T that the 17 orders were rejected

because they lacked a field identifier ("FlO") designating whether the order is for an additional

line (an "ADL FlO") 40 BellSouth used three different codes in the various error notices

39 The rejections of the UNE combination orders on EDT-PC illustrate that, contrary to the
impression given by Mr. Stacy, EDT-PC does not have the same functionality as "mainframe"
EDT, which at least allows orders for such combinations to be submitted electronically (although
BeliSouth does not provide end-to-end flow-through capability on EDl for UNE combination
orders) See Stacy ass Aff, ~ 83. The mappmg that BellSouth has provided to AT&T for EOI­
PC has always been different from that provided for "mainframe" EDt

40 In the context of FIOs, "ADL" refers to a customer who already has an existing line but desires
new service, usually an additional line Since AT&T Digital Link service is also commonly

(continued )
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mcluding a code describing the error as "insufficient end-user data") to denote what BellSouth

Illtimately identified as the same error -- the lack of an AOL FlO The ADL flO error code

appears m nont~ of the documents that Mr Stacy cites as Bel1South's business rules, nor do the

documents contain any information on how to submit an order so as to avoid this "edit." tiL ~~

104-105. The agreed-upon requirements for EOI-7 also included no requirement that an AOL

FlO be included on an order The use of the ADL FlO codes was also illogical, since many of the

May 4 orders involved simple migrations.

75. Since May 4, and through the July 9 date of BellSouth's filing, many of the

additional orders for UNE combinations that AT&T has submitted during testing have been

rejected for lack of an AOL FID. Based on conversations with BellSouth, it is apparent that

BellSouth implemented the AOL flO requirement in March 1998, without prior (or subsequent)

notice to AT&T. AT&T was thus left to "discover" the matter in May, after it had coded its

systems for EDI-7 (without including the AOL FID codes.. since they were not mandated by EOl-

7 requirements) After discussions with BellSouth to resolve the problem proved unsuccessful.

AT&T decided to make changes to its systems to send the AOL FID on all new and migration

orders, in order that testing could resume 41 AT&T thus updated its EOI mapping based on

40 (continued)
abbreviated as "ADL," I shall use the term" ADL FlO" whenever I am referring to the particular
error that caused rejections during the UNE combination testing

41 See letter from Jill Williamson (AT&T) to Valerie Gray (BellSouth), dated June 24, 1998
(Attachment 18 hereto) The AOL FID requirement is discriminatory, because it requires AT&T
to ask each and every customer whether thev intend to keep any of their current lines. This

(continued )
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BellSouth's changed requirements AT&T sent its updated mapping to BellSouth on June 29.

1998, and asked that BellSouth provide it with any necessary modifications by June 30, 1998 Bv

July 6, 1998, AT&T had received no response from BellSouth and once again asked BellSouth

for feedback. On July 9, 1998, AT&T still had not heard from BellSouth and determined that the

only way to find out whether its changes were correct was to submit orders to BellSouth.

76. On July 9, 1998, AT&T notified BellSouth of its intentions and sent over

nine orders, which included ADL FIDs. Yet all of the orders were rejected. The rejection notices

once again stated "ADL not furnished by CLEC," seemingly because AT&T's mapping was not

correct That same day, BellSouth finally called to advise AT&T that the mapping was not

entirely correct and that BellSouth would be sending corrections to AT&T's mapping This entire

incident illustrated the unreliability ofBellSouth's systems At almost the same time as the orders

were rejected, BellSouth advised AT&T by letter that its systems currently are incapable of

receiving ADL FIDs -- a statement that totally contradicted BellSouth's reasons for rejecting the

orders ~2

41 (continued)
imposes an enormous administrative burden on AT&T in its efforts to obtain customers. It is a
requirement that BellSouth does not impose upon itself in trying to obtain customers.

42 In a letter dated July 7, 1998 to CLECs, BellSouth Interconnection Services advised the
CLECs that BellSouth was implementing an additional field in the local service request to include
the ADL FID. See letter dated July 7, 1998, to All Competitive Local Exchange Carriers from
BellSouth Interconnection Services (Attachment 19 hereto) BellSouth stated that "[t]his field is
currently not available on LSRs delivered electronically using Electronic Data Interchange (EDI)
or lJocal Exchange Navigation System (LENS) however it is under development and will be
available in the future You will be notified when the capability is available on EDI or LENS 11

(continued.
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